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22 || BY THE COMMISSION:
23 FINDINGS OF FACT

24 1. On April 30, 1998, the Arizona Corporation Commission (“Commission”) issued
25 | Decision No. 60841 in Docket No. L-00000-97-0089 (“Case No. 89”). Decision No. 60841
26 |lgranted Ajo Improvement Company (“AIC”) a Certificate of Environmental Compatibility

27 ||(“CEC”) authorizing construction of a 230 kV transmission line originating at the Gila Bend

28 | Substation on the west side of Gila Bend, Arizona, to a proposed substation that would be located
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near the Phelps Dodge Ajo Incorporated (“PDAI”) Mine on the southeast side of Ajo, Arizona.

The CEC further authorized AIC to construct the proposed substation that would be located near

the PDAI Mine near Ajo, Arizona as well as necessary improvements to the Gila Bend substation.
2. The second condition of the CEC states:

““(2) [T]he authorization to construct the project will expire ten (10) years from
the date the Certificate is approved by the Arizona Corporation
Commission unless construction of the project is completed by that time;
provided, however, that the Applicant (or its transferee, assignee or
successor) shall have the right to apply to the Arizona Corporation

Commission for an extension of this time limitation.”

3. The Arizona State Line Siting Committee (“Committee”) approved the CEC on
April 8, 1998. The Commission affirmed and approved the Committee’s grant of CEC to AIC on
April 30, 1998. Therefore, AIC was to complete construction of the facilities by April 30, 2008.

4. On April 16, 2008, AIC filed a request for a time extension to construct the
transmission facilities approved by the subject CEC. AIC requests an extension of the time
granted by the CEC to construct the approved transmission facilities to April 29, 2013. AIC
explains that the reason for requesting a time extension to the subject CEC is because AIC has not
initiated construction of the approved facilities due to economic factors related to the electric load
that would be served by the new transmission facilities.

5. Commission Utilities Division Staff (“Staff’) has not had sufficient time to evaluate

AIC’s time extension request.

CONCLUSIONS OF LAW

1. The Commission has jurisdiction over Ajo Improvement Company and the subject
matter contained herein pursuant to Article XV of the Arizona Constitution and A.R.S. § 40-252
and § 40-360 et seq.

2. Notice of the proceeding has been given in the manner prescribed by law.

3. The Commission having considered Ajo Improvement Company’s filing for

expedited consideration of its request to extend the time for construction ordered by Decision No.

2 Decision No. 70326
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60841, finds that granting an extension until July 31, 2008 from the original date for compliance of
April 30, 2008 to provide an opportunity for the Commission’s further consideration of this matter
is in the public interest in this matter.
ORDER

IT IS THEREFORE ORDERED that Decision No. 60841 is hereby amended to extend the
time for construction to July 31, 2008.

IT IS FURTHER ORDERED that Staff shall file a recommendation by June 30, 2008.

IT IS FURTHER ORDERED that Decision No. 60841 shall remain in effect in all other
respects.

IT IS FURTHER ORDERED that this decision shall be effective immediately.

BY THE ORDER OF THE ARIZONA CORPORATION COMMISSION
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IN WITNESS WHEREOF, I, BRIAN C. McNEIL Executive
Director of the Arizona Corporation Commission, have
hereunto, set my hand and caused the official seal of this
Commission to be affixed at the Cap1tol in the City of

Phoenix, this 39" day of gd,ﬁr ,2008.
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DISSENT:

DISSENT:
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C. Webb Crockett

Patrick J. Black

Fennemore Craig

3003 North Central Avenue, Suite 2600
Phoenix, Arizona 85012

Attorney for Ajo Improvement Company

Jennifer Boucek, Chairman

Arizona Power Plant and Transmission
Line Sitting Committee

Office of Attorney General

1275 West Washington Street
Phoenix, Arizona 85007

Docket No. L-00000G-97-0089

70326

Decision No.




